

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	16 September 2026
Team ID	Individual Project
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create the product backlog and sprint schedule for the Network Request Management project.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Network Request Catalog	USN-1	As a requester, I can open the Network Request catalog item through the Service Catalog.	2	High	
Sprint-1	Network Request Catalog	USN-2	As a requester, I can submit a Network Request with the required request details.	3	High	
Sprint-1	Requester Information	USN-3	As a requester, I can select the user in the Opened on behalf of field.	2	High	
Sprint-1	Requester Information	USN-4	As a requester, User Name, Email and Phone Number can be populated automatically from the selected user.	2	High	
Sprint-1	Request Details	USN-5	As a requester, I can enter Requested For, Mobile Number, Type of Connection, Total Amount, Mode of Payment and Customer Address.	3	High	
Sprint-1	Dynamic Form	USN-6	Subtask: Configure the catalog UI policy to show Existing ID when Type of Connection is Existing.	1	Medium	
Sprint-1	Dynamic Form	USN-7	Subtask: Verify that Existing ID is hidden when Type of Connection is New.	2	Medium	
Sprint-2	Custom Data Architecture	USN-8	As an administrator, I can use the custom Database Tables table to store Network Request information.	3	High	
Sprint-2	Custom Data Architecture	USN-9	Subtask: Create the Database Number field in the Database Tables table.	1	Medium	
Sprint-2	Custom Data Architecture	USN-10	Subtask: Configure Assignment to as a User reference field.	1	Medium	
Sprint-2	Custom Data Architecture	USN-11	Subtask: Configure Mobile Number, Total Amount, Mode of Payment, Type of Connection and Customer Address fields.	2	High	
Sprint-2	Custom Data Architecture	USN-12	Subtask: Configure Approval Status and Requested For fields.	1	High	
Sprint-2	Flow Automation	USN-13	As a system, I can trigger the Network Request Flow when the catalog request is submitted.	3	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Flow Automation	USN-14	As a system, I can retrieve the submitted catalog variables using Get Catalog Variables.	3	High	
Sprint-3	Flow Automation	USN-15	As a system, I can automatically create a Database Tables record from the submitted catalog values.	3	High	
Sprint-3	Notifications	USN-16	As a system, I can send a request-created email after the Database Tables record is created.	2	High	
Sprint-3	Approval Management	USN-17	As a system, I can create an Approval Request for the Database Tables record.	3	High	
Sprint-3	Approval Management	USN-18	As an approver, I can approve or reject a submitted Network Request.	2	High	
Sprint-3	Approval Processing	USN-19	Subtask: Configure the IF condition to check whether the approval state is Approved.	2	High	
Sprint-3	Approval Processing	USN-20	Subtask: Configure the approved branch to update Approval Status to Approved and assign the record to ITIL User.	3	High	
Sprint-4	Rejection Processing	USN-21	Subtask: Configure the ELSE branch to update Approval Status to Rejected.	2	High	
Sprint-4	Security	USN-22	As an administrator, I can control access to the Database Tables table using ACLs.	2	Medium	
Sprint-4	Request Tracking	USN-23	As an administrator, I can view Network Request records and their Approval Request related list.	2	Medium	
Sprint-4	Testing	USN-24	As an administrator, I can verify the approved request path from submission through record update and email generation.	2	High	
Sprint-4	Testing	USN-25	As an administrator, I can verify the rejected request path and confirm that the request is updated to Rejected.	2	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	6 Days	17 Aug 2026	22 Aug 2026	15	22 Aug 2026
Sprint-2	20	6 Days	24 Aug 2026	29 Aug 2026	20	29 Aug 2026
Sprint-3	15	6 Days	31 Aug 2026	05 Sep 2026	15	05 Sep 2026
Sprint-4	10	6 Days	07 Sep 2026	12 Sep 2026	10	12 Sep 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burndown chart represents the remaining work against time. For this project, the chart can track the remaining story points from the 60-point backlog across Sprint-1 to Sprint-4. Completed points reduce the remaining work.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>